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Weather
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Diary: Dispute

Cable Hauling

Floating of strand #2 was ongoing today, as well as setting up to adjust strand #1.

Tony Costa's and CJ Biskner's crews were working near the Tower saddle for the entire shift.

The following is a summary of the activities near the Tower saddle from today:
- From 07:00 until 08:00, the crews were working on misc items and clean-up of tools, etc.
- At 08:00, the South side-span floating winch was let off, and strand #1 was free hanging.
- At 08:10, the North side-span floating winch was let off, and strand #1 was free hanging.
- From 08:30 until 09:30, a preliminary survey on strand #1 was done to determine the approximate
amount of adjustment that is needed.
- At 10:00, Roman and Brian Boal came up to check out the potential issue with wire placement in the
South Tower trough. Brian mentioned that he would discuss it with TY Lin, and possibly have them come
out to look at it.
- From 10:30 until 13:00, the adjustment jacks and clamps were being installed on the South side above
the main-span catwalk.
- From 14:00 until 14:30, strand #1 was partially floated to give it some slack, and then the strand was
pulled through the South trough by use of come-alongs. The amount of pull-through was 150mm towards
the East. This amount was based on the earlier survey. During the pull through, the crew was checking
the blocking to make sure it was holding the strand securely in the trough. Also, the wires that were
entering the trough were being checked to make sure that none of them were crossing.
- At 14:40, strand #2 was floated on the South side-span.
- At 14:50, strand #2 was floated on the North side-span.
- From 15:00 until 15:30, I walked the North main-span to make one last check of twist on strand #1 as
requested by Roman. The strand rotates 360 degrees, and then rotates back in the opposite direction 360
degrees between the Tower saddle and the East saddle.
- From 15:30 until 15:45, I accompanied George Baker of TY Lin and Brian Boal to check on the strand #1
wire placement in the South trough.
- From 16:00 until 16:30, the crew was setting up chain-falls to start floating strand #2 out of the Tower
rollers.
- At the end of the shift, I walked down the North side-span to make one last check of twist on strand #1.
The strand had no twist.

*********
Other work:
- 2 workers spent the entire shift drilling holes in the guide rail on the North & South sides. These will be
for attaching rigging during strand installation.
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- 2 laborers spent half of the shift installing a work platform at the top of the main-span catwalks that will
be used during strand adjustment.

*********
Meeting:
From 17:30 until 19:00, I attended a Cable meeting with the Caltrans Cable team and the ABF Cable team
to discuss observations and concerns from the hauling and installation operations on strand #1 and #2.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 4.00 0.00 0.00 4.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


